P75

Previous references
107-07 (1 & 15)
138-08 25-27

1908.
(Ramachandra)

File No 329-08
Serial Nos. 1 & 4-9

Later references
Vol 427-09 (1-4)
" 134-10 (1 & 2)
" 117-11 (1 & 2)

GENERAL AND REVENUE SECRETARIAT.

Serial Nos 1 & 4-9. {One confidential Cover in the vol. bearing page no 40}

Part B for June 1909

SUBJECT

Janopakara Doddamni School, Bangalore.

From the Pres., B. & M. Inst. Council. No. 2108 of 30.1.09 submitting 2 applns from Mr Doddamni Setty for the grant of additional land for the use of his school near the city Jail & for permission to erect an additional building thereon together with a detailed report on the

From Do no 287 of 3.4.09 same. Stated that at a spl. meeting held on 13-3-09 the Municipal Council resolved as follows:

(1) That the Compound wall of the School be set back as shown in the sketch plan

(2) That certain extent of land out of the portion of the Jail Compound be granted to Mr Doddamni Setty for the Erection of a Technical School & for future Technical School, &c.

(3) That a sum of Rs 1000 be granted to Mr Doddamni Setty for removing the Compound wall

G.R. 3760 has agreed to the above proposals.

and the said Doddamni Setty

5 From Mr B.K. Ramachandra, Inl Councillor Letter of 23.4.09 Prays that certain irregularities in connection with resolution (3) above may be enquired into before

order is passed

6 To the Dy. Dirctr. No. 10858 g/5-09 Calling for report in connection with the irregular procedure reg'd below

7 From do No 11549/11-5-09 furnishing the report

8 To the Dy. Dirctr, Compts; Dy of Rds & D.C Bangalore } No 12535-8/12-6-09

Sanctions the following proposal of the Bangalore Cantonment Committee in regard to Goddamma's school.

(1) to set back the Compound wall of the school on its west side by 10 feet;

(2) to set back the gate by 10 feet & to take the Compound wall there in a curve;

(3) to add from 5½ to 12 feet of land out of the Kalasipalyam Rd to the Compound on its west side;

(4) to give for the purpose of the School the land & the cost of the present Compound wall of the 3rd Cantonment Rd, &

(5) to give Mr Goddamma daily wages @ Rs 1001 towards the cost of rebuilding the Compound wall in an ornamental style,

and observe that a period of time should be fixed within which the work should be started & completed

To Mr Rob Govindachar, Asst Commdr, Bangalore No 12539/12-6-09 Sends that from the Dirctr's report received on the subject, it does not appear to him that there was any irregular procedure regarding the Cttee meeting's resolution & that they decline to interfere in the matter

Endt— To the Dirctr — No 12540/12-6-09 Forwards Copy of the above

G.R.S 11] 1908-09

GENERAL AND REVENUE SECRETARIAT

(ಕಂ ಕ)

NOTES.

File No. 329-08

FILE HEADING

Sri Vanivilasa Doddamma's School, Bangalore

From

The President, Bangalore City Municipal Council

No 260 Dated 30.1.09 Received 4.2.1909

Diary No. 5384	Enclos 7 ಕ / ಪಿ	Spare Copies —	Serial No 1

BRIEF ABSTRACT OF LETTER

Submits for orders two applications from Sri Vanivilasa Doddamma Setty for the grant of additional land for the use of his school near the City Ward and for permission to construct an additional building thereon as per plan with a detailed report in the matter.

NOTES AND ORDERS

Notes recorded in pencil on the Covering docket of the President's letter:-

"Submitted to the Commissioner for perusal before formal submission with reference to ಪ್ರ (ಪ್ರ) ಕ ಸ ಬ 4.2.09"

Notes—First sheet

GPB—50,000—1-1-07

D 6777

Note
Ascertained from Mrs
that the
H. V. L. Agency
file was sent from Mrs
B. V. L. Rao and not Miss
D. No. 6777

28/8/09

Govt of Mysore Secl
Bangalore
21.5.09

Dear Sir

Education Branch
File re Govt Boys' Anna
Selby's Endowment for
an A. V. School, Bangalore
has been put-up hereto
D 6500 dtd 7.3.09.
re the reconstruction
of Venkatramanappa's tomb
Compound Wall of
the Boys' Anna Selby's School.

File No. 329 of 1909

Serial No.

2 "Seen

(Sd.) J. A. R. 6. 2. 09

"Work up and submit early."

(Sd.) C. J. B.

4. 2. 1909

2. Submitted with references for orders on paras 11 & 13 of the Provincial letter about the grant of additional land to Mr. Dodanna. In view of the circumstances detailed in para 7 thereof, it is a point for consideration whether the Executive Council's Resolution on the subject is at all necessary.

Mad. Off 6/2/09 The precedent says that to improve the Fort main Road, it was necessary to set back the compound wall of Mr. Dodanna Sheddy's Free School, that Mr. Dodanna Sheddy gave his unqualified consent to set back the wall by about 15 ft provided the municipality would give him an equal extent of land in exchange, with an additional plot for the construction of the Technical School and contract undertake the demolishing

Note—Contin. sheet.

GPB—30,000—12-5-08

The Jail File was handed to the 1st Councillor, the present Dewan, on about the 23rd January last. The Under Secretary (Mr C. S Balasundaram Iyer) desires to have the Education file above referred to for reference for the disposal of the Jail Commutation proposal.

Will you please send the Education file? The Jail Diary shall be returned in a day or two

Yours sincerely

Sd/- [illegible]

for B. V. Lakshmanarao

Commutation of sentences in connection with [illegible] Jail Diary

No. 132 [illegible]

Letter to Chief Secretary [illegible]

Serial No.

of the wall and the replacement thereof by an ornamental wall with the old materials and that in anticipation of the approval of the municipality and Govt to his action, he got the wall dismantled and ordered the re-construction of another, 17 ft back from the old one. He now proposes that Mr. Doddanna Shetty be given in exchange for ~~which~~ the land which will be taken up by the municipality (13 guntas odd), a plot of land to the south of the building measuring 20 guntas for locating the industrial and technical classes. As regards Mr. Doddanna Shetty's prayer for the grant of the land once made available for by the filling up of the Fort ditch, ~~for~~ which the President recommends that if it is not required for other purposes, two acres thereof may be given to the School for play-ground and gardening. The sanction of Govt to the proposed transfer

Note—Contin sheet.

GPS—50.000—12-5-08

Serial No

of the land seems to be applied for under Sec 40 (2) of the Municipal Regulation.

The President says in para 9 of his letter that Mr. Doddanna Shetty has sent a registered notice to him enquiring why the compound wall was dismantled, and a new one was being reconstructed. It may be inferred from this that Mr. Doddanna Shetty does not now admit having given his unqualified consent to set back the compound wall. The President's explanation for not reducing Mr. Doddanna Chetty's consent to writing in the face of the provisions contained in section 40, (6) and (7) of the Mb. Regn. does not seem to be altogether satisfactory.

The Municipal Council has been altogether ignored in regard to this matter. The President says that in anticipation of the approval of

GPB—30,000—12-5-08

Serial No

the Mk Council to his action, he got the wall dismantled and ordered the reconstruction of another. It is not explained what exactly were the circumstances under which he decided to take action at once without previously consulting the Municipal Council. Granting that there were such circumstances, the matter could have been placed before the Council afterwards at least, before making this application to Govt. This also does not seem to have been done.

The President may be requested to place the proposal before the Municipal Council and send up their resolution. He may also be requested to obtain the explanation of Mr. Doddanna Shetty for his apparently unconstitutional conduct and submit the same. If the setting back of the compound wall is approved and any hindrance is expected

Note—Contin. sheet.

Serial No

it seems best to acquire the land under the Land Acquisition Regn and vest it in the municipal Council as provided in sec 41 of the Act Regn

Secy) S 2.09 Asst

The applications for the grant of additional land are dated Feb and Augt 1908, and have been submitted now to Govt. The case has been somewhat complicated by the fact that the compound wall was demolished and that some misunderstanding has arisen on that account between the donor of the school and the municipal President

Apart from this complication, the case is a simple one and the recommendation to grant about 20 guntas of land for putting up an additional building for an industrial section of the school is very reasonable & may be approved.

The further suggestion that about 2 acres may also be given if the land is

Note.—Contin. sheet.

GPB—50,000—15-3-08

Serial No.

not wanted for a market may also be approved It might even be said that the reasonable requirements of the School for a playground to should have the first consideration in disposing of ~~land~~ vacant land in the vicinity.

It is not clear whether the free grant of 20 Gundas now recommended is meant to be in satisfaction of any claims for compensation on account of the wall on the west & South being set back. ~~Something~~ ~~to this~~ This seems to be intended in para 11 of the Presidents letter, but it is not clear that Dr Doddanna Setti is prepared to accept the arrangement in that light. The last sentence of para 6 of the Proceedings

Coming now to the subject of the demolition of the wall, it is not clear from the papers that the municipality failed to make use of the opportunity

letter shows that land for the Technical School was to be in addn to the land in exchange for the land taken up by setting back the wall. If only 7 guntas additional were wanted for the Technical School 20 guntas would be enough for that purpose & a ~~corresponding~~ portion of the land to be given in exchange for the land to be given in exchange

Serial No.

that offered itself when the land was first granted for the School, to reserve a suitable margin on the ~~to~~ Fort road & to widen the road at the market junction, as was suggested by the Municipal Engineer. The omission to take action at the time ~~must be laid~~ was Mr Nagarkar's when permission ~~to~~ was given to construct the Compound wall in 1904 steps could have been taken to have it erected on a suitable plan consistently with all the requirements. This was not done and it does not seem to have been Mr Doddama's fault that he erected the compound wall according to his lights along the boundary of the land granted to the school.

In the circumstances it goes without saying that any alteration found necessary ought to have been made with the consent of Mr Doddama or whoever was representing the management of the School or after

Note—Contin sheet.

Serial No.

steps had been taken under the Land Acquisition ~~Act~~ Regn to acquire the necessary land &c.

The President reports that such a consent was obtained at an informal meeting held on the 15th nov^{r} 08 but apparently Mr Doddam ~~Doc~~ not regard it in the light of a consent. ~~The~~ The question is thus a simple one whether ~~the~~ what took place on the 15th nov^{r} 08 amounted to Mr Doddanna having consented to the wall being demolished, set back some feet & erected by the municipality

The absence of written record as to what was settled on the 15th nov 08 ~~to~~ created such uncertainty

The dispute about the wall does not appear to have been finally settled yet as it is not known what action Mr Doddanna has taken on the endorsement issued to him on the 30th Jan^{y}. It is therefore a point for consideration whether the grant of 10 ~~Gunta~~ of land now recommended should be ~~granted with any reference to the~~ ~~[illegible] to the sketch by~~ ~~[illegible]~~ sanctioned before the dispute is settled.

Note—Contn. sheet

GPB—50,000—13-5-08

Serial No.

It is also observed that the President has not placed before the Mun^l Council the question of improving the road we by demolishing & re-erecting the wall at the expense of the Municipality.

~~Approved by Dr Addams is~~

While the President & Mr Addams are not agreed as to how the question should be settled there seems to be no use in asking the former to place the ~~proof~~ proposal about erecting the wall at the expense of the Mun^y before the Council. It seems to be better to go before the Council after an agreement is arrived at.

~~If so~~ On the whole it ~~may~~ has to be said that the President would have done well not to have anticipated the approval of the Mun^l Council & the Govt in an important matter like this. The partial execution of the scheme, however well-meant, has given rise to much misapprehension & mis-interpretation & has placed ~~Govt~~ the President, the Mun^l Council & Govt

Note—Contn. sheet

GPE—20.000—15-5-06

Serial No.

Govt. in a position of disadvantage in taking steps for the improvement of the locality.

Dewan Branch (1892)

9754. 9209

CAB 9/2109

9/2109

Is this a Report sent up by the Dy/C- Surveyor, or put in reply to the Call made specially in connection with the demarkation of the Compound wall? With this Call there was a memo- sent from the Dewan's office. Please put up -

in reply to the call made

submitted.

2. I don't see the Dy/C- report in the file.

Please see pencil remarks (the stamped date may seem to be in the working of the municipal year - it seems to be in pencil also)

(a) The Engineer's explanation in 1904 of his suggestion (vide lines 9 to 10 page 2 of the Dy/C-'s letter)

(b) The Engineer's modified estimate (Rs 500) & report (vide lines 14-16 of para 4).

(c) Plan & estimate of ornamental wall with old materials referred to in line 12 para 6 of the Dy/C- letter.

(d) Orders constituting and defining the status of the school.

GPB—500—12-5-05

Serial No.

School Committee referred to in line 6 para 5 of the D/I's letter -

(c) G.O. constituting the "New Schools Committee" referred to in line 4 para 8 of letter -

3 - The D/I should be asked to send up minutes of Pro: of the meeting of the Committee referred to in para 8 - If none were kept then, they should now be written out to the best of his recollection -

4 - Explanation is also required why the wall was set back 15 feet (or 17 feet as stated in D'Souza's letter) when the Engineer's proposals were only for 10 feet.

5 Orders on paras 11-13 of the letter & comment upon past transactions with same, I fear, be deferred for the present - The first & most important thing is to know precisely in whom the property known as Dadhanna Wadi and School, vests - Is it in D'Souza himself or in the Committee of which Mr. Venkatraj is stated to be Secy - The early papers state that D'Souza's application

Note—Contin. sheet.

GPB—30,000—12-5-06

(1) 10303-8 Judl 1907 07 13 — 15 4 1908

(2) 2644-50 Judl 1907 07-15 — 2-6 1908

Writ D 1655 Ex Judl 1907

(1) And also are the members of that Committee?

G R.S. 12]
General and Revenue Secretariat

File No. 329 of 190 8

Serial No.

Does that the school should vest in, & be managed by, Government - To whom is the Committee debarring the interest on the Endowment Fund, & on what authority? Have proceeds from the use of the Hall for public meetings & theatre been paid into & added to this Fund as stipulated in Deed of Lease dated 5 Sept 05?

Sd W Peacock

Br IV

Please furnish information available on the points referred to - If necessary write to Dr Lt Dyson

CEB
10/12/09

II Appx Sec of S.

11.2.09

S

Papers obtained from the Council section are submitted herewith

Draft D.O. letter to Dr Hunter is submitted with Calling for certain references not available in this office as also additional information is submitted -

Sd
11/12/09

Peacock
12.2.09
Sd

Note—Comm. sheet.

GPE—10,000—12-5-08

14

12. 2. 1909

Dear Sir,

Referring to your letter No 210 dated the 30th Jan: 1909 relative to the removal of a portion of the Compound wall of the Ganapathiswami Pillaiyar School in the City I am directed to request the favour of your kindly letting me have the following references which are not among the papers already submitted to Govt:-

(1) The Municipal Engineer's Profiles estimate for Rs 5000. and referred to in para 4 of

para

your letter.

(2) Plan and estimate of the ornamental wall with old materials referred to in para 6

(3) Correspondence, if any, relative to the Constitution and the powers of the School Committee referred to in the same para 5. And

(4) The Minutes of the Proceedings of the meeting of the 18th January referred to in para 5 If none were kept then they may now be written out to the best of your recollection.

2) I am to request further that information may be furnished as to the following points:— (a) in consultation with the Dy Comm. if necessary

(b) (3)

(a) In whose the property known as Doddanna's tank water it is and whose vested in the Doddanna Settys himself or in the Committee of which Mr Venkataramayya is stated the Secty?

(b) Who are the members of that Committee?; and

(c) Why the Compound wall on the west side was the 4th back is fixed (or 17 feet as stated in the Doddanna Settys notice) when the Municl. Engineer's proposals were only for 10 feet?

Yours sincerely

Illegible

Encl: 1

B. J. Ramaraosami Naidu Esq Bar
Presdt Bhimavaram Mncl Council

) To whom the Comptroller
disbursing the interest
the Annacoot fund
) the authority therefor
) whether the proceeds
in the use after Hall
public meetings and
the have been paid
o and added to the
nd as stipulated in
Doddanna Chetty's
ter dated 5th Sept. 1905:

G R.S. 12]
General and Revenue Secretariat

File No. 329 of 190 8

7

Serial No.	
	The D.C. of the 12th Court, has not decided a reply yet and it seems the 1st Councillor desires that the matter might be hastened thence, draft D.C. reminder submitted.
	Issue
262	26.2.09

Note—Comm. sheet.

GPB—20,000—12-5-06

Urgent 18

26.2.09

Dear Sir,

I am directed to invite your attention to my D.O. letter of the 12th instant requesting the furnishing with certain additional information in connection with the removal of a portion of the compound wall of the Janmabhumi Lodhanna Shala in the City and to request that the same may be expedited.

Yours sincerely

Secy

To, The Municipal Commissioner Trichinopoly
Through, The Collector

19

G.R.S. 13]

Routine Notes

[To be used only for notes, requisitions, etc., not intended for permanent record]

File re Dodds
nas' School

Ordered by
the Under Secre
- tary to be r
- turned to Offic

BR
6/3/09.

Mr Tirumangadu Nad

Read Friday
Mel
6/3/09

File re-submitted for

Ordered

N.B.—Should routine notes be written on small slips, the notes must be copied, or slips pasted on this form

GPB—45,000—10-5 06

(9)

Orders as to whether a reminder may issue from the fourth reminding do letter was sent on the 25th Feby'09 Draft of a reminder is submitted for favourable requirement.

Addl Secy 11-3-09

Jt Secy

Director 11 3-09

(21)

12th March '09

Dear Sir,

I am directed to invite your attention to my D.O. letter of the 12th Feb: 1909 and to the subsequent reminders about the removal of a portion of the Compound wall of the Subbanna's Hall on the City and to request the information when the additional information and papers called for therein may be expected. Very early report is requested.

Yours truly

Sd/-

To,
The Asst. Engr.
Bangalore, Bidar Cantt Sub Div. No. 2

Bangalore
13th March 1909

D6351

Dear Sir,

With reference to your D O letter of the 12th ultimo and the subsequent reminder re the removal of a portion of the compound wall of Sri Janopakara Doddamma's School, I

C. R. S. 14]
General and Revenue Secretariat.

Jud. File No. 329 of 1908

(23)

Serial No.

From Mr B J Kumaraswamy Naick
Bg Amr, Bangalore Dist D.O 8. 13-3-1909
Furnishes the particulars called
for in the Office D.O 8, the 12 2 1909.
Submitted.

1st Cr) 19 & 09

19-3 09

The file should now be put before the Hon'ble Member

Hon'ble Member

26.3

I shall be obliged by the
Councillor recording his
opinion on the file

26/3/1909.

Hon'ble Member

27 3 09

Note—Contn. sheet.

GPB—50,000—18-5-08

Serial No. 4

From the President of the Bangalore City Municipal Council. No 281 dy 13th April 1909.

I States that a special meeting held on 13 4 1909 the Bangalore City Municipal Council resolved as follows.

1. That to the Compound wall of Doddamma Setty's School be set back as shown in the accompanying plan (by which Mr Doddamma Setty loses 7 Guntas of 73 Sq yds of land)

2 That land measuring 1 acre 30 Guntas to the South of the 1st Class and 4 Guntas 65 yds south of the Kalasapalyam Road to the East or 1 acre 24 Guntas of 65 Sq yds of land as will be granted to Mr Doddamma Setty for the erection of a Technical School & for forming play ground, garden, etc

3 That in consideration of his agreeing to spend a large sum of money for reconstructing the Compound wall, a sum of Rs 1000/- be placed at the disposal of Mr Doddamma Setty should he be also given so much of the 1st class above as may be required for reconstructing the wall,

and that Mr Doddamma Setty has agreed to the above arrangements and requests early sanction to the above.

2 The previous papers in the case were submitted to the First Councillor on 13/1909.

The

Note—Contn. sheet.

G. R. S. 12]
General and Revenue Secretariat

Ind File No. 329 of 1908

(25)

Serial No.

A copy
The proceedings of the Special Meeting held on the 13 3 09 was rd. & submitted to this Office by the President & will be called for separately

3 Submitted for orders.
HMS 4 await the receipt
16.4.09 of a copy of the Proceedings
16.4.09 HMS

76-7 H 3c 12/4

5 Copy of the proceedings of 13 3 09 is submitted in the linked file

29 21/4/09 6 Please put up draft sanctioning
21 4.09 HMS

II A or J 29/4.

7. Draft submitted

29/4 8. The reason urged for paying Rs 1000 out of municipal funds for the construction of the compound wall is not satisfactory. As however the Municipal Council have resolved to pay the amount it may be sanctioned

9 Draft sanctioning the

Note—Contin. sheet.

GPB—30.000—15-5-08

Serial No.

proposals submitted for approval

10. (P. Cr.) 24.6.09. [illegible]

Letter from M. B. N. Gundachar, Municipal Councillor, Bangalore City Municipality No. 428 of 23.4.09

5. " Stating with reference to the resolution of the Municipal Council about the grant of a sum of Rs 1000/- to Janopa-Kasi Subbarau for erecting an ornamental Compound wall round his Patasala that he was not able to attend the special meeting held on the Municipal Council held on 13.3.09 for the purpose, that in the agenda circulated announcing the meeting this subject was not included that he learnt about the 15th March that this resolution was made in the council that he wrote to the Vice President taking objection to the irregular procedure & pointing out that the resolution was null & void, that he has

Note—Contn. sheet.

GPB—10.000—13-5-08

Serial No.

neither favoured with a reply to his letter nor was subject included in the list of those brought forward at the ordinary Monthly meeting of the Council for March 1909 that it does not find a place in the list of Subjects Circulated now fit to be brought forward about to be before the meeting of the Council for the current month and request that before orders are passed on the resolution of the Municipal Council, these irregularities may be enquired into and needful may be done.

12 This letter of protest was received before the Submission of the file to the First Councillor Draft calling the President to explain the irregularity reported to it Submitted for approval on other orders. (Vide Sec 26(3) of Mul Regulations).

13 Mr Ganpatchar prays that 26/4 before orders are passed by Govt on the President's letter, the irregularities alleged by

Serial No.

heir may be enquired into
Mun/Pol Cr.) 26 4-09 DWW

34/27.4.09 Draft approved
Mun
27/4/09

16. Issue
28 4-09 DWW

6 To the Pres^dt of the Bangalore City Municipal Council. No. 10856/Mun 329-08-6 B 1-5-09.
I) Requests the Pres^dt to submit an early report in regard to the alleged irregular procedure adopted at the special meeting held on 13-3 09 as complained by Mr Gundachar.

7 From the President, Bangalore City Municipal Council No-326 B 17-5-09.
To Reports with refce to Sl. No 6 that the 2 subjects placed before the special meeting of the Councillors were
(1) the consideration of the 2 applications made by Mr Doddanna Setty for the grant of lands for a technical school, play-ground, school garden, etc,
(2) discussion regarding the military budget of the Bangalore City for 1909-10,
that a special meeting to consider subjects had been arranged for, that Rs Mr Doddanna

Note—Contin. sheet.

Serial No

Sebby was pressing for an early settlement of his application & opportunity was taken to place the long-pending subject before the Council and obtain their opinion on the subject at the special meeting, that the subject was put in the agenda and circulated 3 days before meeting 3 days' notice of the same was given as required under Section 26(3) of the Municipal Regn.; that after disposing subject(2) the Councillors present sat in a body to inspect the place in connection with Pvt. Doddanna Sebby's application and after their inspection passed the resolutions submitted to Govt with Sl. No 4; that the question of rebuilding the compound wall came up as one of the connected subjects; that the prosecution referred to by Dvr Gundachar being an off-shoot of the general subject of sites, could was not placed before the Council in the form in which he has placed it before Govt., that the provisions of the Municipal Regn were therefore duly complied with and there was no irregularity in the procedure; that Dvr Gundachar was absent from the meeting and that even if he was present and chose to differ in the matter he would have been the only one on the discontinuance as the Councillors unanimously adopted the resolutions.

Note.—Contin. sheet.

G.P.B.—30,000—15-5-08

Serial No. 7

The other 2 points referred to in Mr Garvadas' letter to the Vice-President and reported upon by the President, viz, (i) delay in giving effect to the resolutions of the Council and (ii) lottery stalls in front of the masters, are not mentioned in the letter to Govt.

20 Submitted for orders Draft already put up is in the file. If the Hon'ble explanation is considered satisfactory a separate reply will 22/8. have to be given to Mr Garvadas.

S. 22/8. 21 The complaint made in Mr Garvadas letter to Govt is that the subject relating to the grant of a sum of Rs 1000 to Mr Dodanna Chetty for erecting an ornamental Compound wall round his Patasala had not been included in the agenda circulated. The President states that it was an off-shoot of the subject of which a site asked for by Mr Dodanna Chetty for his Technical School, and that this subject had been duly included in the Agenda. The form in which the Resolution has been drafted shows that

GPB—50,000—13-3-05

Serial No.

the question of paying a sum of Rs 1000 to Mr. Doddanna Chetty was treated as connected with that subject. In fact, it was a part of a certain arrangement concluded in regard to the site and cannot be said to have been quite independent of and unconnected with it.

22 Under sec 38 of the Mul. Regulation, every meeting of a municipal council shall be deemed to have been duly convened and held (until the contrary is proved). It is open to a councillor to have a resolution modified or cancelled by making a proper motion (Vide sec 26 (12)). If any meeting was irregularly held or any resolution recorded informally recorded without previous notice of the subject, the remedy open to a Councillor who takes objection to it is to move the Municipal Council in the matter.

23 Mr Ganuda Char complains

Note.—Contn. sheet.

Serial No.

in his letter that the propositions of which written notice was given by him to the President were not included in the agenda of subjects for discussion at the general meeting held in march last or the subsequent meeting. For a copy of the notice, vide the enclosure to the President's letter dated 15th May 1909 It was the duty of the President to have included the propositions in the agenda (Vide section 26 (3)) Why he did not do so is not explained.

2. The draft already approved may be issued and Mr. Garuda Char informed that if there are sufficient grounds, for he may move the Municipal Council for a reconsideration of the resolution or for the modification or cancellation thereof -

25 (1st Cr) 26 5' 09 Illegible

27

GPB—50,000—12-5-05

G. E. S. 12]
General and Revenue Secretariat.

File No. 229 of 1908. (33)

Serial No

Submitted with the file
28/5.

Note.—Contn. sheet.

GPB—60,000—15-5-08

Serial No. 96

orders on the Board's resolution of 13th March 09 had been deferred pending receipt of the President's report on the alleged irregularity in the Municipal proceedings brought to notice by Mr D K Gundachar, a Municipal Councillor. From the President's explanation it is clear that the subject of granting a sum of Rs 1000 from Municipal funds to Mr Doddamasetty for erecting an ornamental Compound-wall round his Patsala arose incidentally in the course of discussion in considering his two applications for the grant of certain additional land for building a Technical school, for playground, School garden etc - the'

Serial No.

Present

Kumarasvami Mudaliar
Subba Rao,
Collr. Officiating,
Branson,
Ramaswami,
Narasimha Chetty
Ramabhadraya
Imam Khan
H Krishnagal
Appayya
Ramaiya
Krishnamurti
Venkatarangayya
Venkatanarasayya

absent
non Councillors.

latter subject was on the agenda of the special meeting convened for the 13th March 08. It is seen that the Councillors present not only considered the subject but inspected the locality in a body and arrived at certain resolutions, one of which was the proposed grant of Rs 1000 to Mr Doddamanetty. I can detect no irregularity in this proceeding as the portion of the resolution objected to is part & parcel of a full resolution dealing with the whole subject of Mr Doddamani's applications. Mr B K Gundachar may be informed that Govt see no reason to set aside the resolution of the Municipal Council.

27 The arrangement now entered into between the

Note—Contin. sheet.

Municipal Council and Mr Doddanavaretty settles all pending questions and I can see no objection to them being approved Mr Doddanavaretty has signified his acceptance of the proposals of the Council

Dewan)

31/5/09

ML 329-08

(37)

29. *Submitted to His Highness.*

I submit herewith the papers relating to the grant of additional land for Janopakari Doddanna Setti's school at Bangalore, and the building of an ornamental compound wall in place of the old wall demolished some months ago.

2. The proposals of the Municipal Council, which have been approved by the First Councillor, are

(1) to set back the wall on the west side by 10 feet,

(2) to set back the gate by 80 ft. and to take the wall there in a curve,

(3) to add from 5½ to 12 ft. of land to the compound on the east side,

(4) to give for the purposes of the school the land to the back of the present compound up to the Fort Rampart road measuring about 1¾ acres, and

(5) to give Mr. Doddanna Setti a grant of Rs1,000 from Municipal Funds, with permission to use the necessary quantity of stones from the demolished

demolished Fort wall, towards the cost of rebuilding the compound wall in an ornamental style.

3. The proposals (1) to (4) are indicated in the plan received with the Municipal President's letter No.281 dated 13th April 1909. All the proposals have been accepted by Mr. Doddanna Setti, who has also agreed to rebuild the compound wall according to the design approved by the Municipal Council.

4. I do not myself think that there is much use in setting back the wall on the west side by 10 feet, but as the Municipal Council thinks it to be necessary and Mr. Doddanna Setti has also approved of this settlement of the matter, the proposals of the Municipal Council may be approved.

Ml 329-08 (39)

Record of Cases submitted for the Orders of His Highness the Maharaja.

Subject.

29

Application of Mr.Janopakari Doddanna Setti for grant of additional land to his school at Bangalore, and the building of an ornamental compound wall in place of the old wall demolished some months ago.

971
182
9.6.09

Order.

Approved
~~KRW~~
7/6/09

30

deep
Approved of the land applied for
plus the work he is already
completed
8/6/09

9/6/09

31 A.S. 10-6-09

10-6-09

Serial No

32. Two drafts submitted with two pages of the Confidential Cover part 2 has been attached to this note.

MRA 9/6 Secy) 11.6.09

11/6/09

33

12.6.09

34 G.O. No 1253 & dated the 12th June 1909.

Chairman of the Municipal Council's file proposals with the remark that a period of time should be fixed for the works being started and completed by Mr Dobbanna Reddy.

35 Endt No 1259 dated the 12th June 1909 from Mr B.K. Gauribidanur

Reforms Unit, in reply to his petition, that the question of granting a piece of D. Wood to Mr Dobbanna Reddy from Mb forest were incidentally in the course of discussion in connection with the applications for the grant of [illegible] tribunal land which were the subject of this Special Meeting

Contn. sheet.

(12 S. 12)
General and Revenue Secretariat.

Ml File No. 329 of 1908

Serial No.

that the resolution objected to forms part and parcel of a full resolution dealing with the whole subject of the Bobbanee Water applications and that in the circumstances Govt see no reason to interfere in the matter.

36 Memo No. 1252 dated the 12th June 1909. Forwarded Copy of the aforesaid Resolution to Mr. Price for information.

Note

Vide additional note page

Mr. A 30/6/09

Note—Contn. sheet.

MEMORANDUM on Mr. Doddanna Setty's School, Bangalore.

Mr. Doddanna Setty first expressed his desire to establish a School on a site bought by him in the Ganigarpet (a congested locality in the Bangalore City), and offered to invest a sum of Rs.14,000/- in the Government Savings Bank towards its maintenance. On the application of Mr. Doddanna Setty to move the Government to allow a favourable rate of interest on the said amount for enabling him to perpetuate the charity, the Deputy Commissioner made a recommendation to Government in the matter. The latter , however , ordered that Mr. Doddanna Setty's request to accept the deposits on a higher rate of interest than that allowed by the Savings Bank Rules could not be complied with.

2. Thereupon, Mr. Doddanna Setty agreed to deposit the amount in the Government Savings Bank at the rate of interest allowed therein and further offered his Life Policy for Rs. 10,000/- in the New York Life Assurance, as an additional investment for the up-keep of the proposed Institution. A recommendation having again been made to Government, the latter in their Proceedings No.179-81/Ed.5 dated the 5th July 1901, accorded

sanction

sanction to the investment in the Government Savings Bank of Rs. 14,000/- and to the acceptance of the offer by Mr. Doddanna Setty to assign his Life Policy for Rs.10,000/- and, further , requested the President of the City Municipality to obtain and forward a sketch of the ground on which the proposed School was to be built in duplicate together with the cost etc.

3. The idea of maintaining an Anglo-Vernacular School out of the Savings Bank interest accruing on the amount originally invested by Mr. Doddanna Setty having been found impracticable, he offered to invest a further sum of money so as to fetch in all a monthly interest of Rs.100/- , and , also , to pay Rs.10,000/- for the construction of the School-House on the condition, among others , that a site for the School should be given to him on the Fort glacis near the North Fort Gate , free of cost. On a recommendation made by the Deputy Commissioner for the free grant of the said site on the Fort glacis for the construction of the School Building, the Government directed that the matter be placed before the City Municipal Board and their decision communicated, and , further issued strict instructions that the Building that might be erected on the site should be in keeping with the --- surrounding buildings.

4 The Municipal Board having resolved that the land be granted free, provided that the Hall proposed in the Building be made available for Public Meetings , the same was communicated to Government as also certain representations made by Mr. Doddanna Setty that he would supplement the Endowment Fund with a further sum of Rs.15,500/- which he prayed might be accepted and a favourable interest thereon allowed etc.

5. The Government in their Order No.5007-11/115 dated the 27th September 1902, directed the acceptance of the deposit of Rs.15,500/- and further sanctioned the free grant of the site measuring 3 acres and 30 guntas on the condition imposed by the Municipal Board.

6. The City Municipal Council to whom the above Order of Government was communicated , resolved at a Meeting held on the 29th October 1903, that the ground should first be levelled and the Building erected only on the site selected by a Sub-Committee and that should the Building not be used for School purposes , the same be handed over to the Municipality free of cost.

7. The then President having proposed, however , that the levelling of the ground might be done by prison labour ,

and,

and, the site then handed over to Mr. Doddamma Setty , the Govern-ment in their Order No.G.102 dated the 13th August 1903, approved of the same and directed that the necessary documents must be executed by Mr. Doddamma Setty.

8. While marking out the ground to be handed over to Mr. Doddamma Setty , the Municipal Executive Engineer , expressed his professional opinion in his docket No.1082 dated the 16th April 1903, that it would be advantageous to improve the road leading from Fort at the junction of the several roads near the market by giving a good curve to the right. The proposal of the Executive Engineer was not , however , given effect to.

9.. In approving of the revised plan of the School Build-ing presented by Mr. Doddamma Setty (which, however , does not show the extent of the land actually handed over to him) the Municipal Board at their Meeting held on the 17th December 1903, further resolved that the Building be utilised for theatrical purposes, also , the proceedings therefrom being added on to the School Fund as agreed by Mr. Doddamma Setty.

10. As directed by Government in their Order of the 8th December of 1902, the document was got executed by Mr. Doddamma

Setty

Setty on the 5th September 1905, binding himself to the several conditions imposed by the Government and the Municipality.

11. In June 1906, when Mr. Doddanna Setty applied for a license to put up a Compound wall, the Municipal Executive -- Engineer, remarked as follows on the 14th July 1906 :-

" The curve must be improved as per line marked by me some-time ago. The front line to be similarly shifted as they have slightly encroached towards the road. The Eastern line is --- altogether wrong. This must join the portion as shewn in person. When these are done, the paper will be submitted for issue of license."

No importance seems to have been attached to the suggestions of the Municipal Executive Engineer, but , a license was granted by the then President Mr. Nagarkar, permitting Mr. Doddanna Setty to construct the compound wall without allowing any margin for the improvement of the general appearance of the locality as suggested by the Engineer, although Government in their Order No. 5007-11/115 dated the 27th September 1902 above referred to imposed this as the first and foremost condition to be adhered to while granting the site free of cost to Mr. Doddanna Setty.

12. As the Compound Wall built by Mr. Doddanna Setty to

the

the North and West of the School Building detracted from the beauty of the Building and its surroundings and further narrowed the margin of the Moor and also the Fort Roads , an estimate with plan for Rs.1,030/- for dismantling the said wall and -- rebuilding the same was prepared under the orders of the then President Mr. Spurrier, apparently with a view to improve the road leading from the Fort at the junction of the marginally

(1) Fort Road.
(2) Dockyard
(3) Moor Road.
(4) Kanaval Gate Road.
(5) Lal Bagh Road.
(6) Siddiqueta Road.

noted six roads by giving a good curve at the right and by setting back the walls as per plan by about 16 feet from the existing line. (Vide Municipal Executive Engineer's docket No.282 dated the 6th September 1906).

The then President, Mr. Spurrier , ordered on the 10th September 1906, that the estimate should be placed before the Municipal Board for acceptance. It would, however , appear that no further action was taken in the matter.

10. In February 1908, during the Presidentship of Mr. D. Dovung Uva , Mr. Boddumma Setty applied for the vacant site behind the School premises, made available by the filling in of the Fort ditch and the dismantling of the rampart wall for the purpose of erection, school furnishing and extension of School --

Building

Building. While the question of the grant of this site was still under consideration, Mr. Doddanna Setty applied in August 1908, for a license to raise in the said site, a building as per plan accompanying his application for locating the Industrial and Technical Classes.

14. The Scheme regarding the improvement of the glacis near the North Fort Gate and its surroundings which included the dismantling and rebuilding of the Northern and Western portions of the Compound Wall of Mr. Doddanna Setty's School approved of by Mr. Sparkes, was, however, not taken up in hand until recently.

In the course of the inspection of the locality in connection with the pending application of Mr. Doddanna Setty for the grant of additional site for play ground etc., several informal Meetings were held on the spot by the present President for the selection of a suitable site for the construction of the Industrial School, when Messrs Doddanna Setty and D.Venkatramayya, Secretary of Mr. Doddanna Setty's School Committee, were also present. And in the last Meeting on the 15th November 1908, it was arranged with them and in consultation with the Vice-President and the Municipal Executive Engineer that the dismantling of the wall and its replacement by an ornamental work ---

might

(GES 19)

Routine Notes.

[To be used only for notes, requisitions, etc., not intended for permanent record]

Herbert
Sir

I wish to see papers in the matter the wall of the compound attached Rathannas Hall near the Fort Bangalore - Instructions and construction in an ornamental fashion &c -

If necessary please call for with the Durwan's permission) a file from the Dept of Fact appears in the case which is being so much talked about.

Stk
25-Jan-09

There is a memo just received in the Durwan's office which throws some light on the matter. Fuller information, however, should be called for, & the Durwan orderly.

Stk
25/1/09

Clear Thanks - It is well to place this memo on the file

Stk
25 Jan 09

Asked to show the orderly as to whether fuller information could be obtained from the Appellant

The Durwan appears to have long since 26/1/09

N B—Should routine notes be written on small slips the notes must be copied on slips pasted on this form

2

Routine Notes.

To be used only for notes, requisitions, etc., not intended for permanent record.]

Please write up a draft. (Can we have it typed up after the Easter holidays?)

A draft SO is enclosed. After issue the supplies at the School available in the office will be traced & posted up.

N B —Should routine notes be written on small slips, the notes must be copied, or slips pasted on this form.

GPE—45,000—19-5-08

G R S 26]

D O issued
on 27/1/09

File No

Confidential

Serial No

Diary No of letter replied to _____

No.

DO issued

To B. J. Kumaraswami Naik
Esq Bar
Revenue Bungalow
President Town City Court

General and Revenue Secretariat
( )
, *the* 190

Date of issue _____

Signed by _____

My dear Mr Kumaraswami Naik,

Please refer to your D.O. of 20 Dec 08 to Mr Mathhan, A-Seer on duty with the Dewan, enclosing a memorandum on Mr Doddanna Setty's School.

Could please furnish information on the following points stated in the memo?

Will you kindly furnish

3. Para 1 line 1 (of typed copy memo) - " Mr D... first applied

over

SUBJECT

his desire to establish a School.

– What is the date of this?

Para 1. line 5 – "On the application of Mr D —." – What is the date of this?

Para 1. line 9 – "The latter (Govt) however ordered . . ." – What is the date of this?

Para 4 line 6 – ". which he hoped might be accepted. "

– What is the date of this?

~~I also wish to say.~~

~~that~~ Govt. will also be glad to have a ~~fuller~~ Comprehensive report of the ~~facts~~ circs under which ~~the~~ ~~lecture of the case comes~~ ~~subject~~ to the dismantling of the Compound wall of Mr Dodd Annachetty's School & its reconstruction in an ornamental fashion & ~~the~~ information contained in the memo already sent by you. I am to request you to kindly ~~send us~~ forward a report as early as possible.

List of enclosures.

~~Encls~~ Encls on Ledger Folio

Yours ~~faithfully~~

Secy.

Copied by

Examined by

MGCPB—30,000—16-2-06

Arrival of official communication 4/2/09

The official communication was read today. After submission to Hon'ble for perusal in this Secretariat by Tahsildar the usual course the DC correspondence was considered non-necessary and reference for the reply 4/2/09

BANGALORE, 29th January 1909.

Dear sir,

In reply to your D.O.letter of the 27th instan in the matter of the reconstruction of the compound wall of Mr.Doddanna Setty's School, I beg to state as follows :-

(Para 1 lines 1 & 5 of typed copy of Memo) :-

Mr.Doddanna Setty's application wherein he first express -ed his desire to establish a School in Ganigarpet and reques -ed the Deputy Commissioner to move the Government to allow him a favourable rate of interest on the amount offered by hi to be invested in the Government Savings Bank for the mainte- -nance of the School was sent to Government with letter No.D. 1314 dated the 26th February 1901 and the same does not seem to have been returned to this Office. So I request you to kindly have the petition filed in the Secretariat records referred to, for information regarding the dates.

(Para 1 line 9) :-

The Order of Government declining to comply with Mr Doddanna Setty's request for higher rate of interest was communicated in the Secretary's docket No.13237/467 dated the 8th April 1901.

Para

F

(Para 4 line 6) :- The date of Mr.Doddamma Setty's petition wherein he prayed that the further endowment of Rs. 15,500/- might be accepted etc., is 14th July 1902. Copy of which was submitted to Government with letter No.D.99 dated the 29th July 1902.

An official report in the matter giving fuller details will be submitted shortly.

Yours sincerely,

K. S. Chandrasekhara Aiyar Esquire B.A.,B.L.,
Secy.to Govt.,Genl., and Revenue Departments,
B A N G A L O R E.

46 1
Ml 329-08

D 3384

OFFICE OF THE MUNICIPAL COUNCIL,

CITY, BANGALORE, 30th January 1909.
3rd February do

No. 210

Enclosures. 15 papers exclusive

From

B. J. Kumarswami Naik Esquire., B.A.,
President, Municipal Council,
BANGALORE CITY.

To

K. S. Chandrasekhara Aiyar Esquire., B.A., B.L.,
Secretary to the Government of His
Hishness the Maharaja of Mysore,
General & Revenue Departments,
BANGALORE.

S i r,

In forwarding herewith, for the orders of Government, the two applications, with enclosures, dated the 29th February and 17th August 1908, respectively, received from Mr. Janopakari Doddanna Setty, praying for the grant of additional land for the use of his School near the Fort, Bangalore City, and, for permission to construct ar additional building thereon &c., I have th honour to enclose, for ready reference, a Memorandum which gives a full history of the circumstances under which the Free School was allowed to be constructed by Mr. Doddanna Setty on the North Fort Glacis.

2. From a perusal of the Memorandum, it will be seen that one of the conditions imposed by Governm while sanctioning the free grant of the land on the North Glacis, was that any building that might be

erect

erected thereon should be in keeping with the surroundings, that, just at the time of handing over the land to Mr. Doddanna Setty, the Municipal Executive Engineer gave it as his opinion, in his No. 1082 dated the 16th April 1903, that it would be advantageous to improve the road leading from the Fort at the junction of the 4 roads by giving a good curve to the right, and, again, in June 1904, when Mr. Doddanna Setty applied for a license to put up a compound wall, the Engineer repeated the desirability of shifting back its line. But, neither the conditions imposed by Government nor the professional opinion given by the Municipal Engineer in this respect, seem to have been taken into consideration by the then President (Mr. Nagavkar) who granted the license without even inserting the space to be left on the margin of the Fort Road by the side of the avenues.(Vide plan attached). Mr. Doddanna Setty seems to have taken advantage of this omission. He erected the Western and Northern walls without leaving sufficient margin on the most important Main Roads in the City. The Southern side was not built up, probably as the Fort trench came in the way. The result was that the Eastern and Northern walls abutted the roads much to the inconvenience of the heavy traffic near the Market Square where six roads met, besides marring the general appearance of the locality. To remedy this state of things, the then President, Mr. Sparkes, got an estimate prepared in September 1906 by the Municipal Engineer for ₹1049/- for dismantling a portion of the wall and re-building the same, and, ordered that the same be placed before the Municipal Board for ~~sanction~~ acceptance. No action, however, was taken by the Municipal Office in the matter (Vide Mr. Sparkes' Order with plan and estimate attached

5. In February 1908, when Mr. M. Rewaraj Urs

was President, Mr. Doddanna Setty applied for all the land filled on the Eastern Glacis at a heavy cost by levelling the Fort wall, up to the Albert Victor Road, for play-ground, school garden &c, and the application seems to have been kept for disposal after personal inspection by the President.

4. Shortly after I took charge of the Municipality from Mr. D. Devaraj Urs in March 1908, the above question of setting back the compound wall of Mr. Doddanna Setty's School having come to my knowledge, I sent for Mr. Doddanna Setty in May 1908 to ascertain his views in the matter. He stated that he had no objection to the work being carried out at Government cost, as he was short of funds to undertake it himself. No steps were taken immediately, as the cost seemed rather prohibitive, and I considered the re-construction of the Eastern wall unnecessary. I, therefore, called upon the Municipal Engineer to give his opinion as to whether the proposed improvements could not be effected at less cost by a modification of the original plan. He reported that in the event of the Eastern wall being left in tact the cost could be reduced to about ₹500/-. Meanwhile, Mr. Doddanna Setty put in another application in August 1908, for license to construct a building on a portion of the site applied for in February 1908 for locating the Industrial and Technical Classes proposed to be established by him.

5. In the course of my inspection of the locality in connection with these pending applications, several informal meetings were held by me on the spot, for the selection of a site for the Industrial School, with Messrs: Doddanna Setty and D. Venkataramayya (Secretary to the School Committee) when the improvement

of

of the road leading from the Fort and the curve to the right near the School compound was also kept in view.

6. The demolition of the rampart to the South of the School having subsequently been completed by the Municipality, the setting back of the compound wall was taken up, as the first measure necessary to improve the general appearance of the locality. Accordingly, at a meeting held on the 15th November 1908, at Mr. Doddanna Setty's School, when Messrs Doddanna Setty and D. Venkataramayya, the Vice President, the Health Officer, the Municipal Engineer and myself were present, it was finally decided, with Mr. Doddanna Setty's unqualified consent, to set back the compound wall by about 15 Ft, its dismantling and replacement by an ornamental wall with the old materials being undertaken by the Municipality. It was further agreed that land equal in extent to what Mr. Doddanna Setty would lose by setting back the wall be given to him in exchange for an additional plot for the construction of the Technical School.

7. It may be said here that in coming to the above arrangements, I anticipated the approval of the Municipality and Government to my action-the object whereof was not only the improvement of the road leading from the Fort, but also of the view of the School and its surroundings, knowing, as we do, that this commodious School Hall, situated in a central part of the City, is being largely availed of for various Public Purposes, and, that both the Government and the Municipality are as much interested in its appearance and up-keep, as the donor himself. Considering the status and respectability of Mr. Doddanna Setty, it was thought unnecessary to commit his consent to writing, or, to resort to legal proceedings under the Land Acquisition

Section,

Regulation, as he was promised equal extent, if not more, of land in exchange for what was to be taken from him.

8. But Mr. D. Venkataramayya, Secretary to the School Committee, having subsequently taken objection to the proposed line of the wall, a meeting was convened at his instance, by the President of the New Extension Committee on the 16th Instant, when myself, the Vice-President, the Municipal Engineer, Mr. D. Venkataramayya and the Superintending Engineer Mr. Y. Sreenivasa Rao-one of the Members of the said School Committee-were present (Mr. Doddanna Setty being absent from the station at the time), and, it was resolved that the wall should be kept to the line already marked by the Municipal Engineer. Nothing definite could be settled at this meeting about the grant of land applied for for the Industrial School, play-ground &, as some other questions were connected therewith.

9. While matters stood thus, strange to say, that shortly after Mr. Doddanna Setty's return from Benares, and two months after, he gave his final consent on the 15th November last, he should have thought fit to send in a Registered Notice in the form of a letter on the 16th Instant to the address of the Municipal President (received in Camp on the 19th) enquiring, as if he knew nothing in the matter, why the compound wall was dismantled and a new one was being re-constructed, and why it should be set back by 17 Ft. near the Temple and about 130 Ft. near the Gate, and stating that he would not allow the work to be proceeded with until he was given a reply in writing. It is remarkable how ingeniously Mr. Doddanna Setty omits to refer

refer to what transpired during his several meetings with me.

10. Before any reply could be given, it was reported by the Municipal Engineer that Mr. Doddanna Setty, during my absence from Head-Quarters i.e.on the 18th afternoon, and while the work was being carried on, stopped the workmen and got the newly-built portion of the wall pulled down. Copy of Endorsement given to Mr. Doddanna Setty is enclosed.

11. Now as regards the land applied for By setting back the compound wall about 1590 Sq. Yds (18 Guntas and 16 Sq. Yds.) of land belonging to the School premises will be taken up by the Municipality. It is therefore fair that an equal extent of land should be given in exchange. Mr. Doddanna Setty also requires about 2500 Sq. Yds. or 20 Guntas of land to the South of the present School-Building for locating the Industrial and Technical Classes. I am in favour of granting it and strongly recommend that Government be pleased to kindly sanction the grant, free of cost, as the object for which the land is proposed to be utilized is beneficient. By this arrangement only about 910 Sq. Yds. or 7½ Guntas of additional land will have been given to the School.

12. In this connection, I may state that the general appearance of the School premises would be greatly improved by leaving more vacant space than at present between the Main building and the Eastern and compound wall adjoining the Kalasapalyam Road. This question may be considered later on, when the realignment of the Kalasapalyam Road is completed.

13. Referring to the prayer of Mr. Doddanna Setty

for

for the grant of the land, since made available by the filling up of the Fort ditch, for the purpose of playground Etc., I beg to state that it is under contemplation to utilize the said ground for a Vegetable Market, though I may say here that the ground in this locality consists of made-up soil and is consequently unfit for building purposes. Should the proposal to build a Market be not carried out and the ground not reserved for any other purpose, I would recommend the grant of, at least, two Acres of land to the School both for playground and gardening.

I have the honour to be

Sir,

Your most obedient servant,

PRESIDENT,

B.V. Municipal Council, Bangalore City.

37279

No. 281
2 Encls

Office of the Municipal Council,
Bangalore City, 13th April 1909.

21 329-08
52-4

From

B. J. Kumaraswami Naik, Esquire, B.A.,
President, Municipal Council,
Bangalore City.

To

K.S.Chandrasekhara Aiyar Esq., B.A., B.L.,
Secretary to the Government of
His Highness the Maharaja of Mysore,
General and Revenue Departments,
BANGALORE.

Sir,

In continuation of this office letter No. 210 dated the 30th January 1909 in the matter of the applications of Mr. Doddanna Setty for additional lands for the use of his School near the City Fort, I have the honour to state that I called a Special Meeting of the Municipal Councillors on the 13th March 1909. The Resolutions passed by the Council after personal inspection of the locality are noted below -

"(1) That a foot-path of 10 Ft. in width be left to the East of the avenue on the Fort Centre Road to serve as a shelter for the numerous passengers visiting the Market and the Petta, as there is no other place of shade in this part of the City,

"(2) That a space of 80 Ft. be left from the existing gate to take the demolished wall in a curve and join it to the proposed compound wall in the East. This is necessary to improve the appearance of the wall,

"(3) That the Fort Rampart Road be taken from the Fort Centre Road to the Kalasipalyam-Arumugam Moodaliar Galli as shewn in the plan, and the vacant ground

hereto attached)

1908-09

From

The President, Municipal Council, Bangalore City

To

The Secretary to the Govt His Highness the Maharaja of Mysore, General and Revenue partments, Bangalore.

Dated 13th April 1909.

Despatched 15 - do -

Received

General No 281
No

Enclosure No two

Recommending the grant of additional land to Mr Doddamma Setty for the creation of a Technical School to be attached to his School near the City Fort

thus made available to the South of the compound wall which measures 1 Acre. 30 Guntas be given to Mr. Doddanna Setty for the erection of a Technical School for play-ground and gardening &c. The length and width of the road will be 684 and 30 Ft. respectively.

"(4) That 5½ to 12 Ft. of ground out of the Kalasipalyam Road to the East of the compound wall, commencing from the Southern end of the School out-house up to the proposed curve, as shown in the plan, be given to Mr. Doddanna Setty to improve the appearance of the compound wall. This measures 4 Guntas and 65 Sq.Yds.

"(5) That in consideration of the heavy sum which Mr. Doddanna Setty will have to lay out for re-constructing an ornamental wall (as per design) in place of the demolished one and for demolishing and re-constructing the remaining portion of the compound wall which he has undertaken to carry out himself, a sum of Rs. 1,000/- be placed at his disposal by the Municipality, and, also, so much of the Fort stones as he may require for the re-construction of the wall".

2. It will be seen from the above that by setting back the compound wall as decided by the Council, Mr. Doddanna Setty loses 7 Guntas. 73 Sq. Yds. of land, while he gains 1 Acre. 30 Guntas to the South of the Fort Glacis and 4 Guntas. 65 Sq. Yds. out of the Kalasipalyam Road to the East i. e. 1 Acre. 34 Guntas and 65 Sq. Yds. in all.

3. The idea of improving the general appearance of the School premises by leaving more vacant space between the Main building and the Eastern compound wall, as expressed in para 12 of the letter, will also be given effect to by adopting Resolution No. (4).

4. The proposal to locate the Vegetable Market in the land reclaimed by filling up the Fort ditch having been vetoed, the extent recommended to be given to Mr. Doddanna

Setty

10

Mr. Doddanna Setty out of this area for the Technical School &c., may be granted without any objection

5. As regards the Resolution No (5) to place Rs. 1,000/- at the disposal of Mr. Doddanna Setty to re-construct the compound wall, I think the amount is fair and may be sanctioned It can be met out of the current year's Budget Grant of Rs. 2,500/- under head "VIII(1)Public Works".

6. I may add that these Resolutions were read to Mr Doddanna Setty He has given his consent in writing to the proposals therein contained. A copy of Mr Doddanna's statement is attached.

7. I request the favour of early orders as the Technical School is reported to be badly in need of accommodation

I have the honour to be

Sir,

Your most obedient servant,

President,

Municipal Council, Bangalore City

D 6500

Office of the
Deputy Commissioner, Bangalore District.
Dated Bangalore, 13th March 1909.

Dear sir,

Yours of the 12th ultimo, calling for certain particulars in connection with the compound wall of Janopakari Doddanna's School in the City.

I beg to report as follows .-

1. The Municipal Engineer's modified estimate and plan are forwarded. The report referred to in para 4 of the letter was verbal and not written.

(2) There is no correspondence in this Municipal Office or that of the Deputy Commissioner relative to the constitution &c., of the School Committee. In letter No.D.1314 dated the 26th February 1901, addressed to Government by the then Deputy Commissioner Mr.B.K.Venkata Varada Iyengar, a suggestion was made regarding the formation by Government of a Committee for the management of the Institution of which Mr.Doddanna was to be a member. No orders were, however, received from Government on this point.

(3)

BANGALORE CITY MUNICIPALITY

Public Works Department

Detailed Estimate

WORK Rebuilding an ornamental enclosure wall to the South of Doddamma School house compound in place of the one removed

Detail of work	Number	Measurement: Length	Breadth or thickness	Height or depth	Contents	Total quantity of each description of work
Stone in clay						
...thing old foundation	1	500	1½	3	2250	
do	1	200	1½	3	900	
Total c/f					3150	3150
work-						
...excavation for foundations	1	510	1⅞	2	1912½	
...ering the road margin	1	150	18	¾	2025	
Total					3937½	or 146 cy
burnt stone in clay						
...g in foundations	1	510	1⅞	2	1912½	
...cement rough tooled including ...ting any stones required from ...the gate of foot	1	510	1½	1½	1147½	
...structure-						
...brick in clay						
...ated parapet walls with ...for & Chunam plastering & ...ete Complete.	22	12⅞	¾	2½	204	
do	1	8⅞	do		8⅞	
do	12	12⅞	do		154⅛	
Total R/f						447
...Brick in clay						
...Pockets	35	1⅛	1⅛	3½	135	
Both pillars large	2	2	2	9	72	
do small	2	1½	1½	6½	29	
...between Gate pillars	2	10	1⅛	5¾	129	
Total C/f					385	

KALA NIDHI, MALLESVARAM,

Bangalore, 19th Feb 1909.

Dear Mr. Subba Rao,

In reply to your D.O. of the 13th Instant, I am sorry to state that your letter is silent regarding the purpose for which you seek information. As you seem to be in a hurry, I shall answer your questions seriatum.

1. Just before the School building was opened by His Highness, requests were made to gentlemen to serve on the Committee of the Management of the Charities. When they accepted the offer, the Committee was formed and His Highness was invited to open the School.

2. The property known as "Doddanna's Hall and School" was dedicated to the public by Mr. Doddanna, the Founder of the Charities. It is now the public property. The Founder is now the Managing Member of the Committee of Management of Charities.

3. Mr. H.V.Nanjundayya, M.A., M.L.,
" Y. Sreenivasa Rao, B.A.,
" M. Shama Rao, M.A.,
" V. Sambasiva Iyer, B.A., L.C.E.,
Dr. M. Sreenivasa Rao, M.A., M.D.,
Mr. D. Venkataramayya, B.A.,
" C. Krishna Rao, B.A.,
" H.V.Krishnayya, B.A.,
" N. Venkatesiengar, B.A.,
" B. Appajiah
" B. Adappa
" Doddanna Setty.

4. The Comptroller is disbursing to the Inspector General of Education under the Orders of Government the interest on the 4 endowment fund.

5. The proceeds from the use of the Hall on public occasions are added to the fund as stipulated and used for the purpose of the school.

I also enclose a copy of the Address presented

presented to His Highness on the occasion of the opening ceremony of the school.

I remain,

Yours sincerely,

Sd. D. Venkataramayya,

Secretary to the Managing Committee of S.L.N.Dharama Patasala, Bangalore.

COPY

For President.

16.3.09

BANGALORE CITY MUNICIPALITY.

PUBLIC WORKS DEPARTMENT

Detailed Estimate

WORK Rebuilding an ornamental enclosure wall to the South of Boddamma School house compound in place of the one removed

Detail of work	Number	Measurement: Length	Breadth or thickness	Height or depth	Contents	Total quantity of each description of work
Stone in clay						
uting old foundation	1	500	1½	3	2250	
Do	1	200	1½	3	900	
Total c/f					3150	3150
work-						
excavation for foundations	1	510	1⅞	2	1912½	
vering the road margin	1	150	18	¾	2025	
Total					3937½	or 146 cyds
burnt stone in clay						
ng on foundations	1	510	1⅞	2	1912½	
sement rough tooled including		—	—	—		
ting any stones required from						
the gate of foot	1	510	1½	1½	1147½	
onstructure-						
brick in clay						
ated parapet walls with						
ce for chunam plastering +						
ce etc Complete.	22	12⅞	¾	2½	284	
Do	1	8⅞	do		8⅞	
Do -	12	12⅞	do		154⅛	
Total R/f						447
d Brick in clay						
pilasters	35	1⅞	1⅛	3½	135	
Gate pillars Large	2	2	2	9	72	
Do small	2	1½	1½	6½	29	
d between Gate pillars	2	10	1⅛	5¾	129	
Total c/f					365	

Detail of work	Number	Measurement			Contents	Total quantity description of
		Length	Breadth or thickness	Height or depth		
deductions - Archways -	2	3	1 1/8	4	27	
Arch work	2	6 1/2	1 1/8	1 1/8	16	
Total deductions					43	
Balance Brick work cft						4
Arch work - as per above deductions		cft			16	
Chunam pointing to basement	1	2x572	"	1 1/2	1536	
Total Chunam pointing sq yds						
Chunam plastering						
Pilasters	35	3	"	3 1/2	368	
Gate pillars large	2	6 7/8	"	9	124	
Do small	2	4 3/4	"	6 1/2	62	
Wall between Gate pillars	2	2x10	"	5 3/4	230	
Total Chunam plastering sq yds						7
Cornice work S.h No 1						
For Pilasters	35	"	"	"	35	
Total No 11						35
Cornice work S.h. No 2						
Gate pillars large	2	10	"	"	20	
Do Small	2	8	"	"	16	
Total Rft						36
White washing						
Copeing						
Pilasters Gate pillars big & Small as per above details of plastering	1	510	"	3	1530	
Total white washing sq yds					3546	2
Color washing - Enclosure wall	1	467x2	"	2 1/2	2335	
Wall between Gate pillars	2	10x2	"	3 3/4	230	
Total Color washing sq yds						
Scrolls	2x2	"	"	"	4	
Total No						

PUBLIC WORKS DEPARTMENT

Abstract of the foregoing Estimate

Quantity	Description of works	Rate Rs.	Rate As.	Rate P	Per	Amount Rs	Amount As	Amount P
0	Dismantling old foundation	—	—	1	cft	16		
6	Earth work	—	2	—	Cyd	78		
12	Old stone in clay filling	—	—	5	cft	30		
12	do — basement	—	—	7	cft	42		
32	do brick in clay	—	—	6	do	12		
	Perforated parapet wall with quatrefoils Cornice Chunam -							
7	plastering etc. complete	—	9	—	Rft	251		
16	Arch work (burnt Brick in Chu	—	3	6	cft	4		
36	Chunam pointing	1	8	—	Sqr	23		
1.	Chunam plastering	2	8	—	do	19		
3.6	Cornice for plastering	—	5	6	each	12		
1.	Cornice work	—	6	—	Rft	14		
4	White washing	—	3	—	Sqr	4		
15	Color washing	—	4	6	do	7		
	Scrolls	4	—	—	an	16		
	Total Rupees					488		
	Contingencies					11		
	Grand Total Rupees					499		

"I hereby certify that I have carefully measured the work required to be done, and that at pre- as far as can be foreseen, everything required for the work is included in the estimate"

Date Overseer Division

"I have carefully examined this estimate at the site of work, and it appears to include everything completing the work which I consider is necessary"

Date 3/12/08 Municipal Engineer

Date 1/09 Vice-President.

and calculat on

ked by Hand copy boun for guidance forem

P. W. D.

190 —190

BANGALORE CITY MUNICIPALITY

Division.

Estimate No.

Budget Head

Rupees

Estimate of the Probable cost of

MEMO

udget Grant

mount appropriated

Balance available

Amount of this Estimate

Sanctioned

Date

President.

GTS—Gn—5403

Telegraphic Address:
"CITY MART."

BANGALORE CITY,
28th April 19

No 423

Urgent
M 3294-08
SR-S 2579

THE CITY MART,
Proprietor,
B K. GARUDACHAR,
CLOTH & GENERAL MERCHANT,
BANGALORE CITY.

K S Chandrasekara Iyer Esq BA, BL.
General & Revenue Secretary to the
Government of Mysore
Bangalore

Sir,

In Connection with the resolution of the Bangalore City Municipal Council about the grant of a sum of Rs 1000/- to Sri Sripathirao Doddamma for erecting an ornamental Compound round her Palkonda, which I learn has been submitted to Government, I beg to bring the following facts to the notice of Government.

It is observed from the file on the subject that the resolution above referred to was passed in a special meeting of the Council held on 18.3.09 which meeting I was not able to attend the agenda circulated announcing the meeting, the subject was not included which fact can be verified from the Municipal office file

On or about the 15th March when I learnt about the above resolution having been made in the Council I wrote to the Vice President along with other matters taking objection to the irregular procedure and pointing out that the resolution was null & void

I was not favoured with a reply to the above representation and in the ordinary meeting of the Council

of

PLAN



ELEVATION







SCALE 2"=1"

Respectfully

of the month of March this subject which I malin
expected would be included, was not done so. And
in the Current months meeting this subject does
find a place in the agenda Circulated

4 On more than one occasion on informally asking
Vice. President in the office about this matter I was
told my letter of protest and the papers connected the
were with the President

5. Again only yesterday when I was in the Municipal o
to audit the accounts, I called for the papers and
informed that the resolution was already sent
to Government.

In now bringing to the notice of Government the a
irregularities in regard to this matter, I beg that
orders are passed the irregularities will be enquire
into and needful to be done.

I remain
Sir,
Yours obediently
B.G. [illegible]

Form 36]

File No.

Serial No. 1

very No. of letter replied to 7579

No. 10856
ml329-08-6.
21.6.09

neral and Revenue Secretariat
(Municipal
, the 190

To The President
Bangalore city
Municipal Council

Date of issue 1.5.09

Signed by [illegible]

I forward a copy
of ~~the enclosed~~ letter
No. 423 dated 23-4-09
from Mr. B.K. Gowdahalli
Municipal Councillor,
Bangalore city,
complaining about irregularities
in the procedure adopted
in conducting the Special
Meeting of the Bangalore
City Municipal Council
held on 13.3.09 & the

that the

over

SUBJECT

I have the honour to request
the President to
be so good as
to furnish me with
explanations early
report explanation in regard to
the alleged irregular
procedure adopted at the meeting
held by him on the 24th

By order

[illegible]

for Secretary

24/4/09

24/4/09

List of enclosures.

Copied by

Examined by

GPD—10,000—28-5-08

D 8254 24

B M 108]

OFFICE OF THE MUNICIPAL ~~COMMISSION~~ Council,

City, Bangalore, 15th May 1909

No 326

Enclosure one

From

THE PRESIDENT,
Municipal ~~Commission~~ Council,
Bangalore City

To

The Secretary to the Government of
His Highness the Maharaja of Mysore,
General and Revenue Departments,
Bangalore.

ml 329-08
sl-7

SIR,

Reference:-Your docket No. 10856/Ml.329-08 dated the 1st Instant, forwarding for report, copy of letter No. 423 dated the 23rd April 1909 from Mr. B.K.Garuda Char, Municipal Councillor, Bangalore City, in re· the irregular procedure alleged to have been adopted in the Special Meeting held on the 13th March 1909.

I have the honour to ~~xxxxx~~ submit herewith a copy of Mr. B. K. Garuda Char's letter dated the 15th March 1909 addressed to the Vice President and to report as follows·-

The first and foremost point on which Mr. Garuda Char lays much stress is Doddanna's School compound wall. In reference to this, I beg to state that the subject placed before the Council at the Special Meeting held on the 13th March 1909 was the consideration of the

the 2 applications made by Mr. Doddanna Setty for the grant of lands for a Technical School, play-ground and school garden Etc. A Special Meeting for the discussion of an extract from the Draft P.W.D.Budget for 1909-1910 shewing the works proposed to be carried out from the Special Grant of a lakh for the City, had been arranged for the 13th March 1909. As Mr. Doddanna Setty was pressing for an early settlement of his applications for a site for Technical School &c., opportunity was taken to place this long-pending subject before the Council and obtain their opinion thereon at this Special Meeting. The subject was, therefore, put in the Agenda paper, and, 3 day's notice of the same was given as required in Section 26(3) of the Municipal Regulation.

2. After disposing of the P.W.D.Draft Budget, the Councillors desired to inspect the locality in connection with Mr. Doddanna's applications, and accordingly proceeded in a body to the spot, and after inspecting the whole locality, passed the Resolutions submitted to Government with this Office letter No. 286 dated the 16th April 1909.

14.4.281.

The question of re-building the compound wall came up then as one of the connected subjects.

3. The proposition referred to by Mr. Garuda Char, which was an off-shoot of the important subject of sites, could not ~~[illegible]~~ have been placed before the Council in the form in which he has placed it before Government.

4. It may therefore be said that the provisions of the Regulation were duly complied with, and there was nothing which could be called irregular in the whole proceedings.

5. Mr. Garuda Char was absent at the Meeting for which he was himself responsible. Even if he was present at the Meeting, he could possibly have no grounds to complain, because the Proceedings showed clearly that

74

that the Councillors unanimously adopted the Resolutions and Mr. Garuda Char would have been only one on the dissenting side, even if he chose to differ.

6 As regards the complaint that lottery stall was allowed to be opened in front of the Market to the detriment of the interests of the poor and the young for a period of 10 months, the practice is—licenses for such lottery Etc., are given by the Magistracy ~~of~~ after local enquiries by the City Police, the Municipality to whom the land belongs levying only ground rent as usual.

7. With reference to para 2 of Mr Garuda Char's letter, I have only to state that Resolutions on propositions coming before the Council are brought into operation as early as possible without unnecessary delay.

I have the honour to be

Sir,

Your most obedient servant,

President

Letter dated the 15th March 09 from Mr B.K.Garuda Char, Municipal Councillor, III-Division, Bangalore City, to the President, City Municipal Council, Bangalore.

---

r,

I shall feel highly obliged by your bringing these proposi-ons before the ensuing meeting of this month.

I beg to invite the attention of the Board to the fact that the so-called "Lottery Stall" in front of the City Vegetable Market has been carrying on its business for the past 10 months It is understood that it is a regular gambling house resorted by poor people and young boys who are devoid of forethought & th high prices ruling the market it is very regrettable that this lottery should have been permitted to remain in a place for such a length of time

2 It is observed that many a proposition carried out in Council does not come into peration for a considerable length of time, soon after they are carried out in the Council

3 In the last notice of an Extraordinary Meeting intended for the passing of some Sanitary Budget, I noticed at the end mentioned in this proposition to consider the application from Janopakari Doddanna for land to erect some other buildings The papers connected with this did not accompany the notice nor was the usual time given as required by the Regulation I beg to submit therefore that any resolution that may have been arrived at in the meeting in question in regard to this matter seems to be null and void and I hope therefore that the subject will be brought before another meeting in the proper manner

Sd B K Garuda Char

"COPY"

For President.

[illegible] 28]

File No. 329
Serial No 68

Dairy No. of letter replied to 7299

Proceedings of the Government of His Highness the Maharaja of Mysore

GENERAL AND REVENUE SECRETARIAT
([illegible])

Q , the 11. 6. 1909

Date of issue 12-6-09

Signed by [illegible]

READ—

Letter No 210 dated the 30th January 1909 from the President, Bangalore City Municipal Council, submitting for orders two applications from Mr. Janopadesri Doddanna Setty

for additional land for the use of his School near the Ward in the City and for permission to erect the additional buildings thereon [illegible] and reporting in detail the

SUBJECT

GPH—7,000 -1 3-07

11/12/6 11/12/6

the circumstances under which it was decided to set back the compound wall of the said School on the west side by a few feet.

2) Correspondence ending with letter No. 201 dated the 13th April 1909 from the same office submitting the Council recommendations in the matter, as decided at a special meeting held on the 13th March 1909.

Orders thereon. 12535-8 m329-08 dt 12.6.09.

The functions of the Council are:-

(1) to set back the compound wall of the School on the west by side by 10 feet,

(2) to set back the gate by 8 feet and to take the compound wall there in a curve,

(3) to add from 5½ to 12 feet of land on the Kalavipalayam Road

G R S. 27]

GENERAL AND REVENUE SECRETARIAT

(Continuation Sheet draft form)

Road to the Compound on the
each side, Commencing from
the southern end of the school
out house to the proposed Circle,
(4) to give for the purchase of
the school the land to the South
of the present Compound up to
the Fort Ramparts road measur-
ing about race and 30 yards,
and (5), to give Mr Dobbanna
Setty a grant of one thousand
bullocks from Immigration Funds
with permission to take the
necessary quantity of stones from
the demolished Fort wall towards
the cost of rebuilding the Compound
wall in an ornamental style.
All the proposals have been
accepted by Mr Dobbanna Setty
who has also agreed to rebuild
the Compound wall according to
the design approved by the Munic.
Council. The Municipal Council's
proposals were afterwards with-
the remarks that a period of
time should be fixed for the
works being started and completed.
2). The Amount of the repay. re-
ferred to will, as proposed, be
met from the funds in under

Dar

31

Public Works in the Current years Budget other than Bungalows by Municipality.

Secy

Dy 11/10

To,

The Municipal, Bungalows Civil Surgeons Communications Schemes Quarters, & Misc. Letters Received about Condemnations.

a D. S. of Executive

a Dy Com. Bungalows &c

MC 329-08 ಮ

12539

ಅಮಸ329-08-9 Endorsement

ದಿ 12.6.08.

Endorsement quoted to the B.K. Gurudachar, Municipal Commissioner, Bangalore City Municipality, in reply to his letter No 423 dated the 23rd April 2008 Complaining that the procedure adopted at the Municipal Council Special meeting of the 13th March 2008 in respect of the Resolution to grant the Jagadguru Kari Boddanna Setty a sum of Rs 1000/- for erecting an ornamental Compound wall around his Padagala was irregular inasmuch as in the Agenda circulated to Municipal Councillors the said subject had not been included.

The B.K. Gurudachar is informed that from the Proceedings on the subject it is clear that the question of granting a sum of Rs 1000/- from Municipal Funds to the late Jagadguru Kari Boddanna

Dattatreya Sethy for erecting an
ornamental compound wall round
his Patwarla arose incidentally in
the course of the discussion in con-
sidering his two applications for
the grant of certain additional
land for building a Technical
School, for Play ground, School quarters
and [illegible] which were
on the Agenda of the Special meeting
held on the Municipal Council
premises (no less than 40 in all) but
only considered the subject and in-
structed the Secretary in a body and
decided on certain resolutions one
of which was the proposed transfer
[illegible] and
that in the circumstances [illegible] there was no
necessity for Commissioner's decision any
irregularity in the [illegible] and
the [illegible] of the Resolution [illegible]
by having [illegible] and passed at the
Resolution meeting held with the whole.

(Sd)

Subject

that the ~~pendency of the~~ resolution objected to forms part and parcel of a full resolution dealing with the whole subject of Mrs Doddamma Setty's applications and that in the circumstances, Govt see no reason to interfere in the matter

By order

Sd/-

Secy

Memo - 12540

Copy forwarded to the President, Bangalore City Municipal Council, for information with reference to the correspondence ending with his letter No 326 dated the 15th May 1909

By order

Sd/-

Secy

Copied